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77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, Illinois 60604

Re:  Monthly Progress Report — June 2002
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in
Hillsboro, Illinois and includes activities conducted during June 2002.

I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e Obtained permission to access off-site properties for Phase 1 samphng
activities.

e Prepared for field activities associated with Phase 1 of the RI, including
scheduling of field staff and subcontractors and procurement of field equipment.

e Provided notification of subcontractors for the project to USEPA in a letter
dated June 21, 2002.

e Submitted revisions to the Quality Assurance Project Plan (QAPP) to USEPA
based on USEPA comments received on May 17, 2002.

e Reviewed and discussed remaining comments on the QAPP during a conference
call with USEPA on June 21, 2002.

¢ Submitted a final draft of the RI/FS Work Plan to USEPA on June 25, 2002,

including all additional revisions to the QAPP as discussed with USEPA dunng
the June 21, 2002 conference call.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.

-III. Changes in Key Project Personnel
No changes in key project personnel have occurred.
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IV. Sampling and Testing Results

No sampling or test results were generated during the reporting month.

V. Project Schedule ,

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for July 2002:

o Completion of Phasel field sampling activities during the weeks of July 8, 2002
and July 15, 2002.

¢ Initiation of laboratory analyses of Phase 1 soil, sediment and residue samples.

If you have any questions concerning this progress report, please do not hesitate to

. contact us.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:als
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Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RIFS SCHEDULE
EAGLE ZINC COMPAN? SITE HILLSBORO, IL
D Task Name Stat |  Finish Duration |Nov01 |Dec'0l [Jan'02 |Feb'02 |Mar'02 [Apr'02 [May'02 [Jun'02 [Ju'02  [Aug'02 Sep'02 [Oct'02  [Nov'02 [Dec'02 [Jan'03 [Feb'03 [Mar'03 [Apr'03 |May'03 [Jun'03 [Ju'03 [Aug'03 [Sep'03 [Oct'03 [Nov'03 [Dec'03 |Jan'04 |Feb'04 |Mar'04 |Apr'04 |May 04
1 RUFS Tasks Mon 12/31/01 Satuwm:t_l 832 days ! ] . ' : ! ] " RUFS Tasks i ! : ) ; :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
T " RI/FS Workplan Mon 12/31/01  Sun 6/9/02 161 days
8 Draft RI/FS Workplan I Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan Sat 5/4/02 Fri 5/24/02 21 days
12 Agency Approval of Final RI/FS Workplan Mon 5/27/02 Sun 6/9/02 14 days
13 Phase 1 Source Characterization Technical Memorandum Mon 6/10/02 Mon 11/11/02 155 days
14 Draft Phase 1 Source Characterization Technical Memorandum Mon 6/10/02 ~ Sat 9/7/02 90 days
15 Phase 1Technical Memorandum Review Meeting Sun 9/8/02 Sat 9/21/02 14 days
16 Agency Comments on Draft Phase 1 TM Sun 9/22/02 Mon 10/7/02 16 days
17 Final Phase 1 Source Characterization TM Tue 10/8/02  Mon 10/28/02 = 21 days
18 Agency Approval of Final Phase 1 TM Tue 10/29/02  Mon 11/11/02 14 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 11/12/02  Tue 4/15/03 155 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 11/12/02 Sun 2/9/03 90 days
21 Phase 2 Technical Memorandum Review Meeting Mon 2/10/03 Sun 2/23/03 14 days
2z Agency Comments on Draft Phase 2 TM Mon 2/24/03 | Tue 31103 16 days
23 Final Phase 2 Migration Pathway TM Wed 3/12/03 Tue 4/1/03 21 days
24 Agency Approval of Final Phase 2 TM Wed 4/2/03 Tue 4/15/03 14 days
25 Risk Assessment Report Wed 4/16/03 = Tue 8/19/03 126 days
26 Draft Risk Assessment Report Wed 4/16/03 ~ Sat 6/14/03 60 days
27 Risk Assessment Report Review Meeting Sun 6/15/03 Sat 6/28/03 14 days
28 Agency Comments on Draft Risk Assessment Report Sun 6/29/03 Mon 7/14/03 16 days
29 Final Risk Assessment Report Wed 7/16/03  Tue 8/5/03 21 days
30 Agency Approval of Final Risk Assessment Wed 8/6/03 Tue 8/19/03 14 days
31 Remedial Investigation Report Wed 8/20/03 Sun12/7/03  110days
32 Draft Remedial Investigation Report Wed 8/20/03  Fri 10/3/03 45 days
33 Remedial Investigation Report Review Meeting Sat 10/4/03 Fri 10/M7/03 14 days
34 Agency Comments on Draft Remedial Investigation Report Sat 10/18/03 Sun 11/2/03 16 days
35 Final Remedial Investigation Report Mon 11/3/03 Sun 11/23/03 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 11/24/03 = Sun 12/7/03 14 days
37 Feasibility Study Report Mon 12/8/03 Sat 4/10/04 125 days NOTES: : : : Feasibilit:y Study Re:pol't
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38 Draft Feasibility Study Report Mon 12/8/03 Thu 2/5/04 60 days at the end of each calendar month.
2. Assumes 30 days for Agency to provide
39 Feasibility Study Report Review Meeting Fri 2/6/04 Thu 2/19/04 14 days comments on draft deliverables. :
3. Assumes 14 days for Agency to review and ;
20 Agency Comments on Draft Feasibility Study Fri 2/20/04 Sat 3/6/04 Waays | v a A approve final deliverables. T '
41 Final Feasibility Study Report Sun 3/7/04 Sat 3/27/04 21 days | |
42 Agency Approval of Final Feasibility Study Report Sun 3/28/04 = Sat 4/10/04 14 days . T i b et Sttt vt il A s st S e e St S SR S~ (s i Fh - S T A ST O A
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